

Test Plan

OrangeHRM

Group 1- Ghada, Laith, Kareen and Mariam

9th December, 2025



Introduction

This document outlines the testing approach and strategy that will be used to verify all requirements defined in the OrangeHRM Software Requirements Specification (SRS). It ensures that every feature is tested thoroughly and that the software meets the expected levels of quality and reliability before delivery.

Scope

In scope

For Employee:

1. Login
2. About My info module (Personal Details, Photograph, Contact Details, Emergency Contact, Dependents, Immigration, Job, Salary, Report To, Qualifications and Membership)

For Admin:

1. Login
2. User Management Module
3. Job Module (Job Titles, Pay Grades, Employment Status, Job Categories and Work Shifts)
4. Organization Module (General Information, Locations and Structure)
5. Qualifications Module (Skills, Education, License, Languages and Memberships)

Out of scope

Everything is not mentioned in the SRS document is out of scope such as:

1. Performance testing
2. API Testing
3. Forget Password for both Employee and Admin
4. Mobile Testing
5. Integration with external systems



Test Environment

Operating Systems: Windows 10 and 11.

Browser: Chrome.

Test Schedule

Phase	Deliverable	Date
Phase 1	Trello Board	8th Dec 2025
Phase 2	Test Plan	9th Dec 2025
Phase 3	Test Cases	10th Dec 2025
Phase 4	Test Execution, Bug Report and RTM	11th Dec 2025
Phase 5	Test Summary Report	12th Dec 2025

Testing Approach

The project follows an Agile methodology, with testing done alongside daily development work. Functional Testing is the main focus to ensure all features work correctly from start to finish, as described in the SRS. Team members update each other daily in Scrum meetings about what they have completed, what they plan to do, and any problems they face. This helps track progress and ensures all features are tested properly.

Test deliverables

Before Testing "Preparation deliverables"

1. Trello Board setup
2. Test Plan
3. Test Environment setup

During Testing "Execution deliverables"

1. Test Cases and their execution
2. Bug Report
3. RTM

After Testing "Closure deliverables"

1. Test Summary Report

Used Tools

The following tools will be used to manage and track testing activities:

1. Google sheets: To create and maintain test cases, Bug Report, RTM and Test Summary Report.
2. Google Docs: To document the test plan.
3. Trello: To track tasks, monitor progress, and manage daily testing activities.
4. Teams: To communicate with each other and for Daily Scrum.

Assignments for team:

Team Member	Role	Responsibilities
Laith Faheem	QA Lead	- Distribute testing tasks among team members - Participate in writing

		test cases and Execution - Support bug identification and documentation - Review the Test Plan and approve its content - Review test cases for each member - Review test summary report - Review BUG report - Review RTM
Kareen Khoury	Scrum master	- Collaborate with Ghada on preparing the Test Plan - Schedule and organize Scrum meetings - Track team progress on Trello and follow up on task movement - Write test case and execution them with the team - Support bug identification and documentation - Prepare the BUG Report.
Ghada Sawallha	QA Engineer	- Organize all project documents and folders - Prepare the full Test Plan document - Write assigned test cases for specific

		modules - Execute test cases and document results - Support bug identification and documentation - Prepare the Test Summary Report.
Mariam Abulail	QA Engineer	- Review the Test Plan and approve its content - Write assigned test cases for specific modules - Execute test cases and update Actual Results and their status - Prepare and complete the RTM (Requirements Traceability Matrix) - Assist in verifying bugs and cross-checking results